

# DCode

DCRP\_24\_05\_06

## Project / Document Update for the 108<sup>th</sup> Meeting of the GB Distribution Code Review Panel

3<sup>rd</sup> October 2024  
Commencing at 12.30

**Microsoft Teams (use link on invitation)**

**Or use Dial-in details:**

**Teleconference number 020 3855 5885**

**Conference ID: 333 368 923#**

### **DCRP/MP/20/04 - Data Exchange WG**

The WG reviewed the entire EREC G111 document and schedules at the last meeting. It was identified the clauses where modifications should be given. Next iteration of the draft EREC G111 is developing. Another Data Exchange trial agreed in 2025.

### **DCRP/MP/22/05 - Customer Islanding**

Included in G99 v11 modification proposal for submission to Ofgem for approval (subject to DCRP agreement).

### **DCRP/MP/23/01 - Engineering Report (EREP) 28**

**Voltage fluctuations and the connection of disturbing equipment to transmission systems and distribution networks in the United Kingdom**

Reviewing of the second Draft EREP 28 guidance document is finished. A small number of comments have been received. Threepwood is working on finalising the guidance. In the next meeting the WG is intending to revise the second Draft and agree proposed amendments before submission to DCRP for commenting.

### **DCRP/MP/23/04 – EREC P2/9 and EREP 130/5**

**Security of Supply**

Draft modifications to P2 completed and details and examples being developed for inclusion in and modification of EREP 130

### **DCRP/MP/23/06 – EREC P24/2**

**AC Traction**

No progress

### **DCRP/MP/23/07 – EREC P29/2**

Final draft modification being prepared to address general updates and formatting

### **DCRP/MP/23/08 – EREC G81**

**Planning Document suite - Parts 1 to 7**

# DCode

DCRP\_24\_05\_06

Threepwood is working on a next iteration of the draft EREC G81 considering the comments received from members. At the last meeting was agreed to consolidate the list with “Terms and definitions” for further harmonisation by WG. The next iteration of the draft EREC G81 is expected to be ready in October. After that members will have opportunity to provide comments on the document.

## **DCRP/MP/23/09 - ETR 122 & G5/5-1**

Discussion at PQ&EMC Group meeting on 11<sup>th</sup> September has clarified issues around points of connection and the associated figures and agreed next steps in modifying G5 and ETR122. Documents now with Technical Author for progression and preparation for formal consultation in Q4 2024 – Q1 2025.

## **EREC Document Designations**

Designation	Subject Guidance
C	Cable
EB/TP	Electricity Board / Telecommunication Providers
G	Guidance
L	Lines (Overhead)
M	Maintenance
P	Planning
R	Reporting (NEDERS)
S	Switchgear
T	Telecommunication