

**Project / Document Update for the 112th Meeting of the
GB Distribution Code Review Panel**

**4th June 2025
Commencing at 13:00**

Microsoft Teams (use link on invitation)
Or use Dial-in details:
Teleconference number +44 20 3855 5885
Phone Conference ID: 115 573 061#

DCRP/MP/20/04 - Data Exchange WG

The 2025 trial data exchange is ongoing. OADs submitted their schedules to the DNO last week. However, they struggled to populate all schedules due to a lack of data. The following next steps were identified during the last meeting:

- Each DNO will provide written feedback on the 2025 trial.
- The EREC G111 document will be amended to focus on specific voltage levels for the exchanged data.
- INA members will be approached to improve interaction.

DCRP/MP/23/01 - Engineering Report (EREP) 28

Voltage fluctuations and the connection of disturbing equipment to transmission systems and distribution networks in the United Kingdom

The feedback received from DCRP has been reviewed, and the necessary amendments have been agreed. MP's comments were reviewed during the last WG meeting held on 27 May. The WG requested support from NESO regarding historical data on frequency variation and from NGET on dynamic modelling. These clarifications in the document are necessary to address comments received during the consultation.

DCRP/MP/23/04 – EREC P2/9 and EREP 130/5

Security of Supply

The final draft of P2/9 has been completed and circulated to the WG. EREP 130 is on track to be finalised by 6 June. Once both documents have been reviewed, they will be submitted to the DCRP for approval to proceed to public consultation.

DCRP/MP/23/06 – EREC P24/2

AC Traction

On hold

DCRP/MP/23/07 – EREC P29/2

Awaiting final draft and consultation papers from Technical Author

DCRP/MP/23/08 – EREC G81

Planning Document suite - Parts 1 to 7

Addressing comments from the initial review of Part 1 is ongoing. Once the WG reaches agreement on the changes to Part 1, these changes will be applied to Parts 2 and 3. The initial review of Parts 2 and 3 is expected to be completed in June.

DCode

DCRP_25_03_06

DCRP/MP/23/09 - ETR 122 & G5/5-1

The final draft of EREC G5/5-1 has been circulated to both the DCRP and PQ&EMC, with a deadline for comments and feedback set for 30 May. Following the completion of this review, ETR 122 will be issued shortly thereafter.

DCRP/MP/25/03 – EREC G87/3

Threepwood received several comments by early January 2025 and are currently working on the next draft. Once completed, it will be circulated to the newly formed WG for review. One of the key objectives is to align this document with EREC G94.

DCRP/MP/25/04 – EREC G12/5-1

Has now been modified to include OPEN Protection Devices with reference to IET01 standards and other substantive revisions to improve safety requirements. The document will be submitted to the DCRP for approval to proceed to public consultation.

DCRP/MP/25/05 – EREC G94

Draft has been circulated to DCRP, Next steps to be agreed in the upcoming meeting.

EREC Document Designations

Designation	Subject Guidance
C	Cable
EB/TP	Electricity Board / Telecommunication Providers
G	Guidance
L	Lines (Overhead)
M	Maintenance
P	Planning
R	Reporting (NEDERS)
S	Switchgear
T	Telecommunication