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DCRP – Distribution Code Standards – Update for DCRP meeting 74 -  7 February 2019 

Work ongoing 

Annex 1 Qualifying Standards 

Document Summary Status 

ER G5/4-1 

Planning Levels for Harmonic 

Voltage Distortion and the 

Connection of Non-Linear 

Equipment to Transmission 

Systems and Distribution 

Networks in the UK 

 

Delay in commencing public consultation (PC). 

At the last DCRP (7/12/18) some minor 

modifications were proposed before document 

could go to PC. WG have addressed all 

modifications required so document is ready PC 

can now commence. PC estimated to open WC 

4/2/19 after PC approval from DCRP. 

 

 

DCRP sanctioned. 

Revision in progress 

ER P2 

Security of Supply  

Report to Authority submitted 30/5. There is no 

indication as yet from Ofgem as to when its will 

publish it decision. Revision of EREP 130 is now 
complete via the EREP 130 Working Group. 

Document is to be circulated to the DCRP 

imminently for approval to go to PC. 

 

DCRP sanctioned. 

Revision in progress 

ER P28  

Planning limits for voltage 

fluctuations caused by 

industrial, commercial and 

domestic equipment in the UK. 

Report was submitted to Authority 17 May. 

The decision was to send back modification 

proposal DCRP/MP/18/01 

The Authority directed that the Final Modification 

Report be sent back to the electricity distribution 

licensees to be reviewed once work to assess the 

impact of DCRP/MP/18/01 on the Grid Code is 

complete. A Grid Code WG GC0118 has been 
established to address the changes required in the 

Grid Code to accommodate the requirements of 

P28. Work is also ongoing to address similar P28 

issues associated with the SQSS.  

 

The ENA PQ work group provided a high level 

timeline for completion:  

 1st week of March 2019: Submission of 

draft RTA to P28 WG for approval. 

 3rd Week March 2019:  Submission of 

draft RTA for approval for DCRP. 

 Beginning April 2019: Submission of 
approved RTA to Ofgem. 

 End April 2019: Ofgem approval and 

publication) 

DCRP sanctioned. 

Revision in progress 

ER P24  

AC Traction Supplies to British 

Rail 

Final draft was expected in early April 2018. 

However, the Earthing Co-ordination Group had 

outstanding issues to discuss on 19th April. 

Following Earthing Co-ordination Group 

discussions, a further meeting was held on 

5th June between some members of the P24 

Working Group to close out details prior to 

releasing the document for public consultation. 

Actions from this meeting remain outstanding 

DCRP sanctioned. 

Revision in progress. 
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with Network Rail expected to propose any 

missing text. It is planned to close out these 

actions in early 2019 and proceed to public 

consultation.  

 

ER P29 

Planning limits for voltage 

unbalance in the UK for 132kV 

and below 

 

Document to be revised under the auspices of a 

Task Group. The Terms of Reference for the 

Group and the membership are to be confirmed. 

The convening of the P29 Task Group has been 

delayed due to Members involvement in 
addressing arising matters with P28. 

The P29 Task Group is estimated to convene in 

early 2019 following the conclusion of the P28 

WG. Total time for work expected to be 6 

months. 

 

DCRP sanctioned. 

Revision in progress  

ER P18 

Complexity of 132kV circuits 

 

Review has been completed recommending that 

document is retained with no technical 

amendment but is subject to a cosmetic revision 

(formatting and editorial changes). However, a 

Member Company has suggested that the scope of 

P18 should be extended to include 33kV. 

Consensus on this agreed to proceed with 
cosmetic revision. The revision has progressed 

and the draft will be circulated imminently. 

 

DCRP sanctioned. 

Revision in progress  

Appendix 2 Qualifying Standards 

 

 

ENA DG Connection 

Guides 

Revision to the ENA DG Connection Guides for 

2018. Updated to reflect the requirements of the EU 

NC RfG. Panel approved publication. Guides 

published and available on ENA website. 

 

http://www.energynetworks.org/electricity/engineer

ing/distributed-generation/dg-connection-
guides.html 

 

There is likely to be some minor modifications and 

corrections to the DG connection guides to update 

in 2019 in light of the changes made to G98 and 

G99. A work package to update the connection 

guides will be initiated around April 2019 for 

completion July 2019. 

 

Complete. Further 

Revision in 2019 

expected. 
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