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DCRP - Distribution Code Standards — Update for DCRP meeting 64 - 8 June 2017

Work ongoing

Annex 1 Qualifying Standards

Document

Summary

Status

EREC G5/4-1 - Planning
Levels for Harmonic
Voltage Distortion and the
Connection of Non-Linear
Equipment to Transmission
Systems and Distribution
Networks in the UK

The last meeting of the joint Panel workgroup
was held on 18 April. In general there appears
to be group support for proposals relating to
the assessment stages 1A-2C. Stage 3
assessment process appears to be the tricky
area to form a consensus. Options for a Stage 3
assessment were presented. There followed a
lot of discussion and the WG agreed that more
work needed to be done to work up the
options. The WG agreed that a Stage 3 sub
working group should be formed.

Regarding the issue relating to Frequency
higher than 50th harmonic. The WG also
agreed to form a sub working group to explore
this. Both sub WGs are to report back to the
full WG at the next meeting in July. It is now
expected that this work will continue with a
final draft available in January 2018

DCRP sanctioned.
Revision in progress

EREC P2 — Security of
Supply

The phase 1 has now been completed with the
delivery of the WS8 and WS9 reports. The
DNOs are now discussing and planning for
phase 2. Phase 2 is not expected to commence
before June 2017.

All minutes papers and progress reports are
uploaded and available on the D Code website.

DCRP sanctioned.
Revision in progress

EREC S34 — A Guide for
Assessing the Rise of Earth
Potential at Substation
Sites

A final WG draft is complete and no further
WG meetings are planned. Editing is being
carried out prior to sign off from all WG
members. Estimate for submission to
GCRP/DCRP seeking approval for public
consultation: July 2017.

DCRP sanctioned.
Revision in progress

TS 41-24 - Guidelines for
the Design, Installation,
Testing and Maintenance
of Main Earthing Systems
in Substations

A final WG draft is almost complete and no
further WG meetings are planned. Remaining
text to be agreed by the WG by
correspondence. Estimate for submission to
GCRP/DCRP seeking approval for public
consultation: August 2017.

DCRP sanctioned.
Revision in progress
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ER P28 - Planning limits
for voltage fluctuations
caused by industrial,
commercial and domestic
equipment in the UK.

The final draft version 2 of P28 Issue 2 was
issued to the P28 Working Group on 13 April.
Deadline for comments was 5 May. A meeting
of the P28 Working Group has been convened
for 17 May to agree amendments. The final
amended version for submission to the DCRP
and GCRP in June 2017 for approval to
proceed to public consultation.

DCRP sanctioned.
Revision in progress

ER P24 — AC Traction
Supplies to British Rail

A final draft is near completion. A number of
actions are still outstanding for Network Rail.
In addition the ENA Earthing Co-ordination
Group is considering some technical queries -
they intend to discuss these on 23rd June. A
date for when the document will be submitted
to the DCRP for approval to proceed to public
consultation will be advised after this ECG
meeting.

DCRP sanctioned.
Revision in progress.

ER P25 - The Short Circuit
Characteristics of Public
Electricity Suppliers’ Low
Voltage Distribution
Networks and the Co-
ordination of Overcurrent
Protection Devices on
230V Single Phase
Supplies up to 100A.

Revision commenced. P25 and P26 documents
amalgamated (P25 Issue 1 supersede, P26
Issue 1 withdraw).

Public consultation of the final draft closed on
14th April 2017. The Revision Corresponding
Group are considering a number of comments
received. A final draft for submission to DCRP
for approval to submit to Authority is expected
by 30th May.

DCRP sanctioned.
Revision in progress.

ER P-26 — The Estimation
of the Maximum
Prospective Short-Circuit
Current for Three Phase
415V Supplies.

See notes on P25.

DCRP sanctioned.
Revision in progress.

ER P29 - Planning limits
for voltage unbalance in
the UK for 132kV and
below

No work to date. Revision to be reviewed on
completion of P28 and G5 work.

DCRP sanctioned.
Revision on hold

Appendix 2 Qualifying
Standards

DG Connection Guides

Public consultation phase now closed and final
documents will be presented to the DCRP for
approval to publish at the Panel Meeting in
June 2017.

DCRP sanctioned.
Revision in progress.
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