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Phase 1 - DNO progress reporting on changes to RoCoF settings on sites with Power Stations >

SMW

This short report highlights the DNOs 2017 progress as of 31 May 2017 with regards to the required
changes to the RoCoF settings on sites with Power Stations > 5MW.

>5MW Power Stations — All Connections

Total MW

MW of changed
settings

MW not
applicable

MW WiP

ENW

486.31 (s07.1)

272.56 (106.0)

213.75 (153.8)

0 (14)

NPg

2460.4 (2469.4)

387.0 (371.2)

2073.4 (1978.9)

0 119.4)

SPEN

1903.18 (1903.18)

1238.15 (1239.15)

513.03 (513.03)

110.0 (209.0)

SSEPD

2143.99 (2134.3)

1001.35 (338.7)

1142.64 (s16.0)

0 (955.0)

UKPN

1482.02 (1482.02)

829.46 (805.71)

628.81 (628.81)

23.8 (475)

WPD

2431.87 (2582.0)

1141.54 (635.0)

1290.33 (1166.7)

0

22/05/17 (Q1 2017)

10907.77
(10916.77)

4870.06 (4831.51)

5861.96 (5767.36)

133.8 (418.35)

Notes that accompanied the DNO submissions.

SPEN

SPD programme complete
2 further sites have been completed since the previous submission but a further site has been found to be only

partially completed, which has resulted a net increase in LMW of MW work in progress.

o 1 site (58MW) has verbally confirmed changes were completed in early May, awaiting written

confirmation.

1 site (35MW), preferred solution identified, network reinforcement scheme to install intertripping
presently being developed.
1 site (17MW) previously identified as complete but on further checking only partially (2 out of 4
units) complete. Remaining relays to be changed September 2017.

UKPN

One site is still outstanding, they have failed the witness test twice and they are changing their protection relays,
UKPN don't have a new date for completion yet
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