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Phase 1 - DNO progress reporting on changes to RoCoF settings on sites with Power Stations >

SMW

This short report highlights the DNOs 2017 progress as of 31 August2017 with regards to the required
changes to the RoCoF settings on sites with Power Stations > 5MW.

>5MW Power Stations — All Connections

Total MW

MW of changed
settings

MW not
applicable

MW WiP

ENW

486.31 (507.1)

272.56 (106.0)

213.75 @53.9)

0 @4)

NPg

2460.4 (2469.4)

387.0 (371.2)

2073.4 (1978.9)

0 @19.9)

SPEN

1903.18 (1903.18)

1296.15 (1238.15)

513.03 (513.03)

52.0 (110.0)

SSEPD

2143.99 (2134.3)

1001.35 338.7)

1142.64 (816.0)

0 (955.0)

UKPN

1482.02 (1482.02)

853.26 (829.46)

628.81 (628.81)

0 (23.9)

WPD

2431.87 (2582.0)

1141.54 (635.0)

1290.33 (1166.7)

0

31/08/17 @uiz017) | 10907.77 (0916.77) | 4951.86 (4928.05) | 5861.96 (s767.35) | 52.0 (75.8)

Notes that accompanied the DNO submissions.

SPEN

SPD programme complete

2 furthersites have beencompletedsincethe previous submissionbuta further site has beenfoundto be only
partially completed, which has resulteda net increasein IMW of MW work in progress.

e 1site (35MW), preferred solution identified, network reinforcement scheme to install inter-tripping
presently being developed.
1site (17MW) previously identified as complete buton further checkingonly partially (2out of4
units) complete. Remaining relays to be changed September 2017.
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