nationalgrid

EU Connection Codes: Basic Plan on a Page: 6 month ahead indicative view

GCC	EIF	Work Stream	Nov '16	Dec '16	Jan '17	Feb '17	Mar '17	Apr '17
RfG	17/05/2016	Generator Banding	Report to Authority?		NRA Decision			
		FRT	Recommendation agreed in principle; awaiting view from FFCI work				Issue industry consultation	Consultation Phase
		Fast Fault Current Injection		Workgroup?			Issue industry consultation	Consultation Phase
		Voltage + Reactive	Issue industry consultation		Consultation Phase	Issue Report to Authority	NRA Decision	
		Frequency Response	Issue industry consultation		Consultation Phase	Issue Report to Authority	NRA Decision	
		Compliance	Sub-group					Workgroup?
		System Management				Workgroup?		Issue industry consultation
HVDC	28/09/2016	Fault Ride Through	Hiatus				Workgroup	
		Voltage + Reactive			Workgroup		Issue industry consultation	Consultation Phase
		Frequency Response						
DCC	06/09/2016	Technical Requirements	Hiatus		Recommendation agreed in principle		Issue industry consultation	Consultation Phase
		DSR			Workgroup			

Key:

- Complete
- On Track
- Delayed
- At Risk/Stopped

Updated: Nov 2016