
Workgroup Lead Industry Consultation Start Industry Consultation End Report To Authority Authority Decision
1.0 Coordination Group NG Technical Codes
1.1 Code Definitions NG Technical Codes
1.2 Scope NG Technical Codes
1.3 Multiple TSOs NG Technical Codes
1.4 Emerging Technologies NG Technical Codes
1.5 Operational Notifications NG Technical Codes
1.6 Compliance Procedures (ONs/Equp. Certs) NG Technical Codes

Workgroup Lead
2.0 Requirements for Generators Rob Wilson
2.1 Generator Banding Richard Woodward Complete Complete 03-10-16 07-11-16
2.2 Fault Ride Through Rob Wilson 22-09-16 19-10-16 17-11-16 22-12-16
2.3 Voltage and Reactive Rob Wilson 14-10-16 10-11-16 08-12-16 12-01-17
2.5 System Management TBC
2.4 RfG Frequency [GC0087] Fiona Williams 21-12-16 17-01-17 14-02-17 21-03-17
2.6 Compliance Procedures (ONs/Equp. Certs) TBC 15-08-17 11-09-17 09-10-17 13-11-17

Workgroup Lead
3.0 High Voltage Direct Current Richard Woodward
3.1 Fault Ride Through Richard Woodward 13-01-17 09-02-17 10-03-17 14-04-17
3.2 Voltage and Reactive Richard Woodward 14-10-16 10-11-16 08-12-16 12-01-17
3.3 Frequency Richard Woodward 22-02-17 21-03-17 18-04-17 23-05-17
3.4 Compliance Procedures (ONs/Equp. Certs) TBC 26-06-17 21-07-17 18-08-17 22-09-17

Workgroup Lead
4.0 Demand Connection Code Franklin Rodrick
4.1 Technical Requirements Franklin Rodrick 21-11-16 16-12-16 02-02-17
4.3 Demand Side Response Franklin Rodrick 01-02-17 28-02-17 17-04-17
4.4 Compliance Procedures (ONs/Equp. Certs) TBC 02-06-17 29-06-17 16-08-17

EU Connection Code Consultation + Report To Authority Plan Dates
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