EU Connection Code Consultation + Report To Authority Plan Dates

Workgroup/Worksteam Dates Planned
Workgroup Lead Industry Consultation Start | Industry Consultation End | Report To Authority | Authority Decision
1.0 Coordination Group NG Technical Codes
11 Code Definitions NG Technical Codes
12 Scope NG Technical Codes
1.3 Multlplg TSOs . NG Technfcal Codes TBC TBC TBC
14 Emerging Technologies NG Technical Codes
15 Operational Notifications NG Technical Codes
1.6 Compliance Procedures (ONs/Equp. Certs) NG Technical Codes
Workgroup Lead
2.0 Requirements for Generators Rob Wilson
2.1  Generator Banding Richard Woodward 03-10-16 07-11-16
2.2 Fault Ride Through Rob Wilson 22-09-16 19-10-16 17-11-16 22-12-16
2.3 Voltage and Reactive Rob Wilson 14-10-16 10-11-16 08-12-16 12-01-17
25 System Management TBC
24 RfG Frequency [GC0087] Fiona Williams 21-12-16 17-01-17 14-02-17 21-03-17
2.6 Compliance Procedures (ONs/Equp. Certs) TBC 15-08-17 11-09-17 09-10-17 13-11-17
Workgroup Lead
3.0 High Voltage Direct Current Richard Woodward
3.1 Fault Ride Through Richard Woodward 13-01-17 09-02-17 10-03-17 14-04-17
3.2 Voltage and Reactive Richard Woodward 14-10-16 10-11-16 08-12-16 12-01-17
3.3 Frequency Richard Woodward 22-02-17 21-03-17 18-04-17 23-05-17
3.4 Compliance Procedures (ONs/Equp. Certs) TBC 26-06-17 21-07-17 18-08-17 22-09-17
Workgroup Lead
4.0 Demand Connection Code Franklin Rodrick
4.1 Technical Requirements Franklin Rodrick 21-11-16 16-12-16 02-02-17
4.3 Demand Side Response Franklin Rodrick 01-02-17 28-02-17 17-04-17
4.4 Compliance Procedures (ONs/Equp. Certs) TBC 02-06-17 29-06-17 16-08-17
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