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Context 

Network Licensees are running the Accelerated Loss of Mains (LoM) Change Programme to accelerate compliance 
with the new Distribution Code requirements applicable to LoM protection at distributed generation sites connected 
before February 2018.  

Due to the significant scope, cost and benefits of the programme, and to ensure success and transparency, it is 
necessary to define appropriate success criteria and adequate performance indices to report to the Distribution Code 
Review Panel and the wider industry. This paper summarises proposed performance indices. 

Summary 

 The Accelerated LoM Change Programme is a project that affects a significant number of sites, have a large cost 
and will potentially deliver a saving of £150m/annum.  

 The programme will continue to run until the cost of delivering further savings exceeds these savings. 

 We intend to monitor and publish sufficient performance indices to endure success and transparency. These 
indices will cover the number of sites, total MW capacity, and costs.  

Background 

The Accelerated LoM Change Programme will target approximately 50,000 distributed generation sites with a view to 
accelerate their compliance with Engineering Recommendation G59 (Issue 3, Amendment 7). Its overall cost will be 
several tens of millions. The benefit it will deliver will be in the range of £150m/annum. The maximum number of sites 
affected is shown in the table below broken down by capacity range. 
 

Capacity range Maximum No. 
of sites 

Total capacity 
(GW) 

Source 

5MW to 49.99MW 1,400 18.4 W24 
1MW to 4.99MW 1,700 4.3 W24 
500kW t0 999.99KW 450 0.4 FiT register 
250kW to 499.99KW 350 0.25 FiT register 
0kW to 249.99kW 46,100 1.8 FiT register 

 

The programme is funded through Balancing Services Use of System (BSUoS) Charge and the completion of the 
works required to achieve compliance will be procured as a Balancing Service. Hence, the programme will have to 
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include sufficient level of monitoring and reporting to ensure transparency and compliance with the overarching 
requirements in Standard Licence Condition C16 of NGESO’s Transmission License. 

The programme will run in windows with each window being a three-month period. This will create a periodic reporting 
and decision making cycles that allows Network Licensees to reflect on progress, identify issues and resolve them, 
change the approach as necessary, and close the programme once it is efficient to do so.  

Key Performance Indices 

To monitor engagement, prioritisation, and delivery we will set out targets, use information available to estimate 
projections, and monitor the actual delivery each of the following:  

1. No of applications received in each window 

2. No of applications accepted in each window 

3. No of sites implementing the change  
4. Success rate as informed by delivery assurance activates. 

5. Average and total capacity of sites accepted 
6. Average and total capacity of sites implemented 

Value Delivery Indices 

The programme aims to deliver value to consumers through reducing the risk of inadvertent tripping of distributed 
generation. This will improve the security of supply and reduce the cost of delivering this level of security. Therefore, to 
monitor progress on value delivery we intend to publish   

1. Total capacity generation capacity at VS risk per DNO; and 
2. Total capacity at RoCoF risk in GB.  

Costs 

To allow BSUoS payers to assess the implications of the programme on their BSUoS Charge, we will provide regular 
updates on  

1. Budget 
2. Cost projections, and 

3. Actual project cost. 

Programme Success Criteria 

The programme will run until it ceases to deliver further value. This break point will take place once the cost of 
delivering further change exceeds the benefit achieved by this change. 

Milestones 

To facilitate monitoring, prioritisation, and reporting, we will define appropriate capacity ranges. For each of these 
ranges, we will communicate to the industry the achievement of the following milestones:   

1. Completion of 50% of the sites within each capacity range, 

2. Elimination of any VS risk (both nationally and within each capacity range), and  
3. Elimination of any RoCoF risk (both nationally and within each capacity range).  

In addition, will communicate to the industry the achievement of the following milestones: 

1. First time to manage RoCoF via frequency response, 
2. RoCoF managed by frequency response for 50% of the time the constraint is active, 

3. RoCoF managed by frequency response for 100% of the time the constraint is active, and 
4. Programme success criteria met. 

  


