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Distribution Code Review Panel 

Meeting 70 – 7 June 2018 

EU Network Codes – likely Distribution Code Modifications over the next few months 

Paper by Code Administrator 

 

1 Introduction 

The approval of G98 and G99 in May has prompted a number of modifications that need to be 
progressed to deal with issues that have arisen in relation to these documents.  At the same time other 
European Codes, notably the SOGL and DCC will need to be formally incorporated into the Distribution 
Code via modifications. 

This activity will create a number of D Code modifications that need to be progressed in a short time.  
This paper is to explain these issues to the DCRP and to seek their agreement, in the interests of 
efficiency, to a programme of modifications that can be progressed as far as possible without formal 
recourse to the Panel before each consultation is initiated.  Some of the modifications, particularly those 
to G98 and G99, will be of importance to manufacturers and others who need to ensure compliance by 
27 April 2019 and will be concerned that we are able to progress each issue as quickly as possible. 

2 Planned Modifications 

The following is a summary of the modifications envisaged and an estimation of when consultation can 
be expected to occur. 

2.1 EREC P28 

This modification implements the recently consulted modification to P28.  It was submitted to Ofgem on 
16 May and would be expected to be approved by 18 June for implementation on 9 July.  There is no 
DCRP action required here – this is included for completeness. 

2.2 EREC P2 

Again this modification implements the recently consulted modification to P2.  It was submitted to 
Ofgem on [21 May] and is expected to be approved by [18 June] for implementation on 16 July.  There 
is no DCRP action required here – this is included for completeness. 
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2.3 G98 and G99 Housekeeping modification 

This modification deals with the incorrect RfG implementation date issue in G98, G99 and the D Code; 
with some typographical errors and incorporates the latest DC0079 changes to G83 and G59 into G98 
and G99.  It is the subject of a separate paper, [DCRP_18_03 G99 cover paper]. 

2.4 Domestic Storage Fast Track 

The fast track storage approach for G83/G59 needs to be implemented in G98 and G99 as soon as 
possible.  DNOs expect to have a draft of the proposed changes ready for a [four] week consultation by 
[11 June].  Following consultation, and assuming no issues that would cause a delay, it is expected that 
this could be submitted to Ofgem around [the middle of July] with an implementation date around the 
end of August. 

2.5 Demand Connexion code 

The changes to the Distribution Code to ensure compliance with the Demand Connexion Code (DCC) 
(GC0104 working group) are currently being consulted on with a closing date of 8 June.  This is the 
second consultation on the implications of the DCC and it is not currently expected to be contentious.  
Implementation of these changes needs to be by 7 September (although it can be before this date as the 
requirements it introduces only apply from 17 August 2019). 

2.6 Limited Frequency Sensitive Mode – Overfrequency (LFSM-O) 

There is a joint GCRP/DCRP WG reviewing the exact drafting of the LFSM-O requirements for Type A 
and Type B power generating modules in both the Grid and Distribution Codes.  The WG had a meeting 
on 6 June.  At the time of writing it is expected that it should be possible to consult on the proposed 
modification immediately after the June 28 GCRP, with a target of producing a modification report to 
the authority during July. 

2.7 Fast Fault Current Injection 

There is a joint GCRP/DCRP WG reviewing the exact drafting of the fast fault current injection 
requirements for all power generating modules in both the Grid and Distribution Codes.  The WG had a 
meeting on 6 June.  At the time of writing it is expected that it should be possible to consult on the 
proposed modification immediately after the June 28 GCRP, with a target of producing a modification 
report to the authority during July. 

2.8 System Operations Guidelines 

The GC0106 WG has consulted recently on the changes to the Grid and Distribution Codes in relation to 
the data exchange requirements of the SOGL.  It is currently expected that following further consultation 
Ofgem will be asked to approve the modifications in August. 
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2.9 DC0079 Retrospective Application 

The DC0079 WG is expecting to run another consultation in the summer, with the likely 
recommendation of applying revised loss of mains protection settings retrospectively to all generation 
(save for type tested installations of <50kW).  Following consultation, it is likely that a report to the 
Authority might be required later in the summer or early Autumn. 

2.10 Other G99 modifications 

A couple of other issues have been noted with G99 where improvements can be made.  Some of these 
have arisen from stakeholder briefing sessions held in April and May.  None of these are critically urgent 
in relation to preparation for the April 2019 implementation date, but it is recommended that a DCRP 
WG be set up in the summer to address these issues and recommend any necessary change to G99. 

3 Summary 

There are a number of longstanding pieces of work unfortunately coming to implementation at a similar 
time.  The Panel Secretary needs to ensure that they are all introduced and processed appropriately 
without conflict and confusion. 

The attached plan (appendix 1) shows how these modifications can progress in an orderly manner, and 
still allow for changes to modification submission and approval dates – although the plan will need to be 
recut each time a date changes. 

The Panel Secretary recognizes that this implies a substantial number of rapid updates that Code users 
will need to alert to, and that this needs to be done in such as way as to minimize confusion. 

4 Recommendation 

The Panel is asked to note the proposed programme and to give its assent to the Distribution Code Panel 
Secretary progressing each of the above modifications in accordance with the plan, or rearranging the 
plan along the same general lines as necessary to maintain progress.  The DCRP secretary will keep the 
Panel informed by email of each submission or other key milestone or change to the plan. 
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Appendix 1 

 

Plan date 21/05/2018 D Code versions
Modification Status for submission 21/05 28/05 04/06 11/06 18/06 25/06 02/07 09/07 16/07 23/07 30/07 06/08 13/08 20/08 27/08 03/09 10/09 17/09 24/09 01/10 08/10
Baseline
GC0102 approved 31 31 31 31 31 31
DC0079 TT(G59 & G83 - D Code mod phase 2) approved 32
P28 Submitted 16/5 32 33 36
P2 submit w/c 21/5 32, 33 34
Housekeeping and DC0079 TT(G99 & G98 - D Code m   Submit 8/6 32,33,34 35

GC0104 WIP TBC 36 36

Storage Fast Track WIP TBC 37
GC0110 LFSM-O WIP TBC 38
GC0111 FFCI WIP TBC 35 33 39

DC0079 R (D Code mode phase 4) WIP 40
GC0106 WIP 41
Other G99 modifications not started

Published D Code N
Ofgem approval period
Period before implementation
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