Connection Codes

Market Codes

Ref |Modification Description

Requirements for Generators (EIF - 17/05/2016) & HVDC (EIF - 29/09/2016)

Which GB Code
To be Applied

Code

Administrator

Modification
Reference

Planned
Date to
Raise at

Code Panel

DCRP 17 02 03a

Required
Compliance
Date

Dependencies

Consolidated mod - dependencies between banding and

1 |Grid Code - RfG Banding and Fast Fault Current Injection, RfG and HVDC Fault Ride Through Grid Code National Grid GC0048 May-2017 17/05/2018 fault ride through parameters
2 | Distribution Code - RfG Banding and Fast Fault Current Injection, RfG and HVDC Fault Ride Through Distribution Code ENA TBC 17/05/2018 | o e e e marametare o o
3 |Grid Code - RfG and HVDC Voltage/Reactive and Frequency Response requirements Grid Code National Grid GC0048 May-2017 17/05/2018
4 |Distribution Code - RfG and HVDC Voltage/Reactive and Frequency Response requirements Distribution Code ENA TBC 17/05/2018
5 |Grid Code - Compliance and System Management Grid Code National Grid GC0048 Jun-2017 17/05/2018
6 |Distribution Code - Compliance and System Management Distribution Code ENA TBC 17/05/2018

DCC (EIF - 07/09/2016)
7 |Grid Code - DCC Technical & Demand Side Response Requirements Grid Code National Grid GC0091 Aug-2017 07/09/2018
8 |Distribution Code - DCC Technical & Demand Side Response Requirements Distribution Code ENA TBC Aug-2017 07/09/2018

CACM (EIF - 14/08/2015)
9 |Grid Code — to enable data provision between NGET and other TSOs Grid Code National Grid TBC Apr-2017 Q2 2018 Common Grid Model Project
10 |Grid Code — to enable interconnector data provision to NGET after GB gate closure Grid Code National Grid TBC Apr-2017 |Q1 2019 (TBC)

EB GL (EIF - Q3 2017 Expected)
11 |EB GL - General Compliance (BSC) BSC Elexon TBC Q3 2017 Q32018
12 |EB GL - General Compliance (Grid Code) Grid Code National Grid TBC Q3 2017 Q32018
13 |EB GL - General Compliance (Distribution Code) Distribution Code ENA TBC Q3 2017 Q32018
14 |BSC - Publication of information BSC Elexon TBC Q3 2017 Q4 2018 Project TERRE
15 |BSC - Assignment Elexon Tasks BSC Elexon TBC Apr-2017 Q3 2017
16 |BSC - Replacement Reserves BSC Elexon P344 Q2 2016 Q4 2018 Project TERRE
17 |Grid Code - Replacement Reserves Grid Code National Grid GC0097 Q1 2017 Q4 2018 Project TERRE
18 |CUSC - Replacement Reserves Ccusc National Grid TBC Q4 2017 Q4 2018 Project TERRE
19 |Grid Code - manual Frequency Restoration Reserves Grid Code National Grid TBC Q1 2020 Q32021 MFRR Project
20 [BSC - manual Frequency Restoration Reserves BSC Elexon TBC Q1 2020 Q32021 mFRR Project
21 |CUSC - manual Frequency Restoration Reserves cusc National Grid TBC Q3 2020 Q32021 MFRR Project
22 |BSC - Imbalance Settlement Harmonisation BSC Elexon TBC Q12019 Q3 2020

TSOG (EIF - 01/07/2017 Expected)
23 |STC - Multi TSO Training Cooperation STC National Grid TBC Q3 2017 Q32018
24 |SQSS - Determination of Minimum required Inertia SQSs National Grid TBC Q32018 Q32019
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No. Modification Details Proposer
Scope; RfG Banding; RfG FFCI; RfG +
1 HVDC FRT R.Woodward
RfG + HVDC Voltage + Reactive; RfG +
2 HVDC Freqguency R-Woodward
3 DCC Technical Requwements +DSR F.Rodrick
Requirements
4 RfG + HVDC + DCC System F.Rodrick
Management + Compliance
Existing GC/DC Issues workgroups Lead

GC0048

Requirements for Generators

Generator Banding

Fault Ride Through

Fast Fault Current Injection
Voltage and Reactive

System Management + Compliance

Processes

R.Woodward/M.Kay

GC0087

RfG Frequency

F.Williams

GC0090

HVDC

Fault Ride Through
Voltage and Reactive
Frequency
Compliance Processes

R.Woodward

GC0091

DCC

Technical Requirements
Demand Side Response
Compliance Processes

F.Rodrick/M.Kay

Status

Status

2017 2018
Comments May | June July August September October November December January
To be proposed May 2017 Panel | WG WG WG Consultation WG C.A. Consultation RTA
To be proposed May 2017 Panel | WG WG WG Consultation WG C.A. Consultation RTA
To be proposed Aug 2017 Panel WG WG Consultation WG C.A. Consultation RTA
To be proposed June 2017 ‘ Panel | WG WG WG Consultation WG C.A. Consultation RTA
2017
Comments May | June [ July | August | September | October | November |  December
Industry Consultation closed
Industry Consultation parked
TSO proposals shared Closed - Refer to Mods above
Industry Consultation closed
WG WG

Not started

Industry Consultation closed

Closed - Refer to Mods above

Paused

Paused

Paused

Paused

Not started

Closed - Refer to Mods above

TSO proposals shared

TSO proposals shared

Not started

Closed - Refer to Mods above

Acronyms:

WG = Workgroup

RTA = Report to Authority
C.A. = Code Administrator
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