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Phase 1 - DNO progress reporting on changes to RoCoF settings on sites with Power Stations > 
5MW 

This short report highlights the DNOs 2017 progress as of 31 August2017 with regards to the required 
changes to the RoCoF settings on sites with Power Stations > 5MW.  

>5MW Power Stations – All Connections 

 Total MW MW of changed 
settings 

MW not 
applicable 

MW WiP 

ENW 486.31 (507.1) 272.56 (106.0) 213.75 (153.8) 0 (14.)  

NPg 2460.4 (2469.4)  387.0 (371.2) 2073.4 (1978.9) 0 (119.4)   

SPEN 1903.18 (1903.18)  1296.15 (1238.15)  513.03 (513.03)  52.0 (110.0) 

SSEPD 2143.99 (2134.3)  1001.35 (338.7)  1142.64 (816.0)  0 (955.0)  

UKPN 1482.02 (1482.02)  853.26 (829.46)  628.81 (628.81) 0 (23.8)  

WPD 2431.87 (2582.0)  1141.54 (635.0) 1290.33 (1166.7)  0 

 
31/08/17 (Jul 2017)  10907.77  (10916.77)             4951.86 (4928.06)               5861.96 (5767.36)                      52.0 (75.8)                  
 
Notes that accompanied the DNO submissions. 
  
SPEN 
SPD programme complete 
2 further sites have been completed since the previous submission but a further site has been found to be only 
partially completed, which has resulted a net increase in 1MW of MW work in progress.       
 

• 1 site (35MW), preferred solution identified, network reinforcement scheme to install inter-tripping 
presently being developed. 

• 1 site (17MW) previously identified as complete but on further checking only partially (2 out of 4 
units) complete.  Remaining relays to be changed September 2017. 

 
 


