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European Network Codes Implementation 

Driving GB Implementation 

Initial draft code modification plan shown in Nov 2016 

Opportunity today to:  

Provide update on progress of modification plan 

Show rationale for changes including: 

Reduction in modifications 

Merging of modifications 

Further discussions to be held with code administrators to 

finalise plan including timescales 

 

European Network Codes Implementation 

Purpose of today 
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European Network Codes Implementation 

Driving GB Implementation 

Built on basis of workgroup progress and code mapping 

Dependent on status of codes - first point where all have 

either entered into force or text is reasonably stable 

Presented at stakeholder forums in Nov/Dec 2016 

Significant number of modifications identified 

Feedback that number was high 

European Network Codes Implementation 

November 2016: Initial Plan for code modifications 
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European Network Codes Implementation 

Driving GB Implementation 

Greater level of understanding of all modification packages 

Reassessed on a rolling basis looking at: 

Whether a modification was actually required 

Where there are dependencies 

Where the areas of code affected/timescales facilitated merging 

together 

Timescales also been considered, will continue to be worked on 

in conjunction with code administrators 

European Network Codes Implementation 

February 2017: Updated plan for code modifications 
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European Network Codes Implementation 

Driving GB Implementation 

Examples of modifications removed: 

Work being done outside codes (eg through legislation or methodologies) 

Consequential changes to I/C access rules – will be revised separately 

C16 – covered by normal review process   

 

Examples of initial modifications being merged: 

RfG banding and fault ride through – a dependency identified where neither 
could be approved without knowing the result of the other 

TSOG – coordinated security analysis and regional outage coordination – 
similar themes and timescales 

E&R – system defence plan and restoration plan – interdependencies 

E&R – market suspension and total/partial shutdown – any change to latter 
dependent on development of suspension plan 

European Network Codes Implementation 

February 2017: Updated plan for code modifications 
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European Network Codes Implementation 

Driving GB Implementation 

Continue discussions with Code Administrators 

Modifications to then be ‘raised’ at respective code 

panels.  

Implementation of Grid Code Open Governance provides 

opportunity to revisit some existing work which is currently 

in progress e.g. GC0048  

European Network Codes Implementation 

Next Steps 



1 Grid Code - RfG Banding and Fast Fault Current Injection, RfG and HVDC Fault Ride Through Grid Code National Grid GC0048 17/05/2018

2
Distribution Code - RfG Banding and Fast Fault Current Injection, RfG and HVDC Fault Ride 

Through
Distribution Code ENA TBC 17/05/2018

3 Grid Code - RfG and HVDC Voltage/Reactive and Frequency Response requirements Grid Code National Grid GC0048 17/05/2018

4 Distribution Code -  RfG and HVDC Voltage/Reactive and Frequency Response requirements Distribution Code ENA TBC 17/05/2018

5 Grid Code - Compliance and System Management Grid Code National Grid GC0048 17/05/2018

6 Distribution Code - Compliance and System Management Distribution Code ENA TBC 17/05/2018

7 Grid Code - DCC Technical & Demand Side Response Requirements Grid Code National Grid GC0091 07/09/2018

8 Distribution Code - DCC Technical & Demand Side Response Requirements Distribution Code ENA TBC 07/08/2018

9 Grid Code – to enable data provision between NGET and other TSOs Grid Code National Grid TBC Q2 2018 Common Grid Model Project

10 Grid Code –  to enable interconnector data provision to NGET after GB gate closure Grid Code ENA TBC Q1 2019 (TBC)

11 EB GL - General Compliance (BSC) BSC Elexon TBC Q3 2018

12 EB GL - General Compliance (Grid Code) Grid Code National Grid TBC Q3 2018

13 EB GL - General Compliance (Distribution Code) Distribution Code ENA TBC Q3 2018

14 BSC - Publication of information BSC Elexon TBC Q4 2018 Project TERRE

15 BSC - Assignment Elexon Tasks BSC Elexon TBC Q3 2017

16 BSC - Replacement Reserves BSC Elexon P344 Q4 2018 Project TERRE

17 Grid Code - Replacement Reserves Grid Code National Grid GC0097 Q4 2018 Project TERRE

18 CUSC - Replacement Reserves CUSC National Grid TBC Q4 2018 Project TERRE

19 Grid Code - manual Frequency Restoration Reserves Grid Code National Grid TBC Q3 2021 mFRR Project

20 BSC - manual Frequency Restoration Reserves BSC Elexon TBC Q3 2021 mFRR Project

21 CUSC - manual Frequency Restoration Reserves CUSC National Grid TBC Q3 2021 mFRR Project

22 BSC - Imbalance Settlement Harmonisation BSC Elexon TBC Q3 2020

23 STC - Multi TSO Training Cooperation STC National Grid TBC Q3 2018

24 SQSS - Determination of Minimum required Inertia SQSS National Grid TBC Q3 2019

25 Grid Code - TSOG requirements for data exchange Grid Code National Grid TBC Q3 2018

26 D-Code - TSOG requirements for data exchange Distribution Code ENA TBC Q3 2018

27 STC - TSOG requirements for data exchange STC National Grid TBC Q3 2018

28 Grid Code - Regional Outage Coordination and Security Analysis Grid Code National Grid TBC Q4 2018

29 D-Code - Regional Outage Coordination and Security Analysis Distribution Code ENA TBC Q4 2018

30 SQSS - Regional Outage Coordination and Security Analysis SQSS National Grid TBC Q4 2018

31 STC - Regional Outage Coordination and Security Analysis STC National Grid TBC Q4 2018

32 Grid Code - TSOG requirements in relation to reserve providers and operational agreements Grid Code National Grid TBC Q4 2018

33 SQSS - TSOG requirements in relation to reserve providers and operational agreements SQSS National Grid TBC Q4 2018

34 Grid Code - System Defence & Restoration Plans Grid Code National Grid TBC Q3 2018

35 BSC - Market Suspension BSC National Grid TBC Q3 2018

36 Grid Code - Market Suspension Grid Code National Grid TBC Q3 2018

Modification  
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Ref Modification Description
Which GB Code 

To be Applied 

Code 

Administrator

Markets & Balancing 



2017  2018 2019  

Ones to  
watch 

Deliverables 
Undefined 

Deliverables  
in Definition 

Firm 
Deliverables  

DCC 
GC0091 

[Q3 2017] 

High L 

Key 

Legislative 
Change 

Regulatory 
Change 

Industry Change 

Level of impact 

Movement since 
previous report 

High 

Medium 

Low 

L 

R 

I 
RfG - FrT 
GC0048 

[Q1 2017] 

High L 

Storage 
GC0096 

[Q2 2017] 

Medium I/R 

Distribution Code Modifications   
Forward Work plan 2017 - 2019 

TSOG 
GC0095 

[Q2 2018] 

High L 

TSOG 
Changes to 

DOC 5 
[Q1 2011] 

High L 

CGR 3 
SCR 

[Q1 2017] 

High I 

RfG – RP&VC 
GC0048 

[Q1 2017] 

High L 

RfG – FR 
GC0048 

[Q1 2017] 

High L 

RfG – FFCI 
GC0048 

[Q1 2017] 

High L 

RfG – G98 
GC0048 

[Q3 2017] 

High L 

RfG – G99 
GC0048 

[Q3 2017] 

High L 
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